

Communication

Date	29 September 2026
Team ID	SWTID-2026-6605
Project Name	Script-Controlled ACL – Restrict Record Access Based on Field Value
Maximum Marks	1 Mark

Communication Plan:

The uploaded template specifies daily standups, weekly progress updates, issue/bug discussions as needed, bi-weekly stakeholder review and a final demo rehearsal. ■filecite■turn8file4■L7-L16■

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Team chat / in-person	All team members	Share task status, blockers and next steps.
2	Progress Update	Weekly	Team meeting	All team members	Review ACL configuration and milestone progress.
3	Issue / Bug Discussion	As Needed	Team chat / meeting	Relevant members	Resolve ACL configuration or impersonation issues.
4	Stakeholder Review	Bi-Weekly	Review meeting	Team + mentor/evaluator	Review project progress and feedback.
5	Final Demo Rehearsal	Once	In-person / online meeting	All team members	Practice demo flow, feature verification and Q&A.;
6	Documentation Review	As Needed	Shared document / meeting	Documentation members	Check submission PDFs, evidence and project details.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	ACL rules may not behave as expected during impersonation.	Recheck assigned roles, ACL operation, active status, Branch value and security_admin elevation.
2	Different team members may demonstrate overlapping sections.	Use the demo responsibility plan and rehearse the handoff between sections.
3	Missing screenshots or evidence before submission.	Perform a final documentation review and capture required ServiceNow evidence.